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Stage 3&4 Stage 2
e Work Site
3 Week Look Ahead

We are going to be finishing up stage 3 and 4 along with stage 2A early next week (10/26).
When doing so we will be temporarily closing the Tilmar and Kimball St intersections. Once paved they
will be reopened. Once stage 2 is paved we will be switching traffic to the west side of academy and
doing our last stage (2B) on the east side. The traffic switch is scheduled for Monday morning the 26™.
Also, once traffic is switched, the current detour on County PP will now be off and traffic will be running
back on STH 71. We will be closing just the intersection of Academy and County PP for grading purposes
once the detour is off. Once grading and paving is done County PP will be reopened. We will maintain
access to your homes but when work is going on directly in front of your property or concrete is curing,
vehicles will have to be parked elsewhere. If you have access to WIS 80, access will be restored once
work is past your driveway. If you are disabled or have other health issues, please feel free to get a hold
of me. My information is listed below, and the crew onsite will work with you to figure out a solution.
Thank you for your cooperation.

Trae Ness
608.387.0621 Cell

ton@gerkeexcavating.com
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